ASE REPORTFLOW

Project delivery status

Portfolio review | Synthetic demonstration data

Prepared by: ASE ReportFlow | Issued: 29 Oct 2026 · 07:12 UTC

Executive brief

The analysis covers 90 of 90 records, 4 selected columns and 0 applied filters.


Projects by status · On track accounts for 62 records. It accounts for 68.89% of the total.

Performance at a glance

Projects	Mean completion
90	64.19 %

Analysis

01 Projects by status



Record count. 3 of 3 categories; 0 omitted.

Data appendix

Supporting detail. Display limits are disclosed beneath each table.

Table 01 · Projects by team and status

Team	Status	Record count
Engineering	On track	23
Operations	On track	22
Data	On track	17
Engineering	Delivered	8
Data	Delivered	5
Operations	Delivered	5
Data	At risk	4
Engineering	At risk	3
Operations	At risk	3
TOTAL		90

Rows shown: 9. Rows omitted: 0.

Table 02 · Mean completion by team (%)

Team	Completion (%) · average
Operations	66.6
Engineering	66.06
Data	58.96

Rows shown: 3. Rows omitted: 0.

Scope & methodology

Source	projects.csv	**Worksheet**	—
Records loaded	90	**Records analyzed**	90
Selected columns	Project, Team, Status, Completion (%)	**Filters**	None
Missing categories	Include as Unknown	**Projects**	Record count
Mean completion	Completion (%) · average	**Issued**	29 Oct 2026 · 07:12 UTC

Dates normalized to UTC; weeks run Monday to Sunday. Null values are not replaced with zero. Filters combine with AND. Observations describe the data; they do not establish causes or predict outcomes.